
Exhibit 6.1: Budget Table for Project 1: Groundwater Quality Monitoring Program
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Labor Rate Per Hour $170.00 $120.00 $120.00 $110.00 $65.00 $85.00 $140.00

1 Develop Groundwater Data Management System

1.1 Build Groundwater Database 2 20 4 60 $9,800 $0 $9,800 $9,800

1.2 Build GIS 2 20 20 20 20 $7,900 $0 $7,900 $7,900
Task 1 Total $17,700 $0 $0 $0 $17,700 $17,700

2 Groundwater Monitoring Well Network

2.1 Develop Groundwater Monitoring Program 1 2 16 4 $2,800 $40 $0 $2,840 $2,840

2.2 Collect and Review Existing Well Data 2 4 40 120 20 $14,700 $250 $0 $14,950 $14,950

2.3 Identify Monitoring Wells 2 8 60 18 40 8 $14,200 $50 $0 $14,250 $14,250

2.4 Obtain Agreements 1 8 $1,100 $0 $1,100 $1,100

2.5 Conduct Additional Groundwater Quality Monitoring 2 6 10 $2,300 $7,200 $200 $0 $9,700 $9,700
Task 2 Total $35,100 $7,200 $540 $0 $42,840 $42,840

3 Wastewater Treatment Facility Monitoring

3.1 Collect and Review data 2 8 4 8 $2,300 $0 $2,300 $2,300
Task 3 Total $2,300 $0 $0 $0 $2,300 $2,300

4

Estimation of Nitrogen Loading from Septic Systems 

and Agricultural Lands

4.1 Collect and Review Septic System Data 2 16 4 8 $3,200 $50 $0 $3,250 $3,250

4.2 Review Ex. Studies and Est. Septic Nitrogen Loading 2 8 24 4 4 $5,200 $0 $5,200 $5,200

4.3 Obtain Crop Data and Prepare Crop Map 2 4 10 30 $3,900 $50 $0 $3,950 $3,950

4.4 Conduct Interviews of Local Farm Managers 2 16 2 $2,500 $0 $2,500 $2,500

4.5

Review Existing Studies and Estimate Potential 

Nitrogen Loading by Crop 4 8 36 4 $6,500 $0 $6,500 $6,500
Task 4 Total $21,300 $0 $100 $0 $21,400 $21,400

5 Other Supporting Data

5.1 Collect Climate Data 1 2 4 4 $1,100 $0 $1,100 $1,100

5.2 Collect Water Use Data 2 16 16 20 20 $7,000 $0 $7,000 $7,000

5.3 Collect and Analyze Recharge Water Volumes 2 10 4 $2,000 $0 $2,000 $2,000
Task 5 Total $10,100 $0 $0 $0 $10,100 $10,100

6 Annual Monitoring Report

6.1 Prepare First Annual Monitoring Report 6 30 60 80 4 $17,000 $200 $0 $17,200 $17,200
Task 6 Total $17,000 $0 $200 $0 $17,200 $17,200

7 Reporting and Stakeholder Involvement *

7.1 Prepare Quarterly Progress Reports to DWR (7) 4 35 2 4 $5,400 $70 $0 $5,470 $5,470

7.2 Prepare Final Report to DWR 6 40 6 16 $7,600 $60 $0 $7,660 $7,660

7.3 Updates on TCCWD's Website 1 4 4 $900 $0 $900 $900

7.4 Meetings and Workshops (5) 10 10 $2,900 $300 $0 $3,200 $3,200

7.5 CEQA Compliance 2 $200 $300 $0 $500 $500
Task 7 Total $17,000 $0 $730 $0 $17,730 $17,730

TOTAL FOR PROJECT 1 $120,500 $7,200 $1,570 $0 $129,270 $129,270

* Work for Task 7-Reporting and Stakeholder Involvement  applies to both projects.


